From: Carlos Sanchez

To: Lawrence Andrews

Cc: Barbara Nann; Charles Faultry; Dipanjana Bhattacharya; Garyg Miller; Kevin Shade; Lydia Johnson; Mark Peycke;
Sing Chia; Susan Roddy; Wren Stenger

Subject: Re: Updated Timeline for Gulfco mtg

Date: 03/31/2010 07:32 AM

Attachments: RD-RA negotiations-Gulfco.pdf

Thanks Larry,
I know this is a Team effort.

I believe that we still need to add an entry for the expected/scheduled completion of
the Removal Action which | believe is planned for the fall of 2010. The actual
Construction Completion will be accomplished after we sign the No Further Action
ROD in September 2011. Thanks CAS

Carlos A. Sanchez

Chief, Ark/Tx Section

Region 6, Superfund Division, (6SF-RA)
sanchez.carlos@epa.gov
214/665-8507
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Lawrence Andrews

U.S. Environmental Protection Agency, Region 6
Superfund Division

Enforcement Assessment Section

(214) 665-7397

andrews.lawrence@epa.gov
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